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ABSTRACT: We propose a method for the prioritization of maintenance interventions already 

classified as urgent on waterways infrastructures, and especially locks. The method is based on the risk 

of the realization of a failure scenario due to damage processes. The probability of failure is computed 

by modelling the damage evolution as a stochastic process; the consequences which are considered are: 

additional cost of repairing after failure, number of fatalities, and the rate of lost customers upon an 

interruption of the lock service. Since quantifying all the consequences in economic terms could be 

difficult if not impossible, another approach is applied, which allows the aggregation of the 

consequences expressed in different scales. The suggested procedure, which has its roots in the 

probability applied to engineering, aims at supporting the planning of maintenance interventions on 

waterways infrastructures when resources and investment are limited. 

 

1. INTRODUCTION 

The geographical configuration of the German 

landscape presents an extended network of 

navigable rivers which is together with roads, 

rails and pipelines, part of the ground-based 

traffic route network of the Country.  

In the 19th and 20th century the waterways 

network has been improved through the 

construction of locks, culverts, ports and weirs. 

Nowadays several of these infrastructures have 

almost reached their design working life and are 

affected by deterioration phenomena. Locks 

especially raise concerns because most of them 

have only one chamber and they are around 80-

100 years old, showing evident signs of 

advanced degradation. Inspections have pointed 

out that maintenance is urgent; however because 

of economical and logistic reasons all the 

required repairing interventions cannot be 

immediately executed. For this reasons a method 

is required for ranking the damages according to 

their risk, and thus prioritize maintenance 

actions.  

The method proposed in this paper is based 

on the probability and the consequences of 

failure due to damages. The consequences which 

are especially considered are the additional cost 

of repairing after failure, the human loss and the 

disruption in transportation. The probability of 

failure is computed by modelling the damage 

evolution through suitable stochastic processes. 

The disruption in transportation is expressed as 

the rate of ships which upon interruption 

abandon the network, and it can be computed 

applying queuing theory. Finally a Weighted 

Sum Method (WSM) is applied in order to 

evaluate the risk linked to each damage, and thus 

prioritizing maintenance. The paper is organized 

as follows: in Chapter 2 the current approach to 
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waterways infrastructure management in 

Germany is reviewed, and its shortcomings are 

highlighted. In Chapter 3 the proposed method is 

introduced, and the most important steps are 

described in detail. In Chapter 4 a case study is 

developed in order to clarify the proposed 

approach. Finally in Chapter 5 the conclusion is 

drawn and a brief overview over the further steps 

of the research is given. 

 

2. THE MAINTENANCE MANAGEMENT 

SYSTEM AND RELATED PROBLEMS  

The current maintenance management system is 

based on the condition of the structure, which is 

inspected and repaired according to fixed cycles 

of 6 years. All objects are rated according to 

observed conditions, in increasing order of 

damage, from level 1 to level 4 (level 1 

corresponds to absence of damage while level 4 

indicates critical condition) and they are recorded 

in a standard format in a database software called 

WSVPruf, in which all the maintenance 

intervention can be traced back also.  

Several objects have been classified as level 

4, and therefore they should immediately 

undergo repairing and maintenance. However we 

are currently facing a backlog of maintenance 

intervention due to mainly 3 factors: 

 Insufficient investment: in 2015 maintenance 

interventions for a total cost of circa 400 Mio 

€ have been carried out; however in order to 

repair all insufficient conditions at least 1100 

Mio €/year in addition are needed (BMVI 

2015); 

 Limited resources: the fixed cycles of 6 years 

represent an ideal clock for planning and 

executing inspection and repairs. However 

because of a lack of personnel and machines, 

not all the required intervention can be 

planned and executed in this time span; 

 Availability issues: most of the intervention 

implies that the lock is put out of service for 

a certain period; if all the required 

interventions were simultaneously executed, 

huge portions of the waterways system 

would be interrupted. 

The waterways where backlog of 

maintenance intervention at locks is most 

relevant are the Main, the Main-Donau-Kanal 

(MDK), the Neckar, the Wesel-Datteln-Kanal 

(WDK) and the Nord-Ostsee-Kanal (NOK).  

In some cases, if the damage which cannot 

be immediately repaired evolves and a certain 

failure happens, the service of the lock has to be 

interrupted and an emergency maintenance 

intervention has to be carried out. We recall here 

that when waterways unexpected interruptions 

occur and last for long periods (in average more 

than two weeks), companies may confide in 

other means of transportation in order to receive 

provisions of raw materials and deliver products. 

Although after few weeks the functionality of the 

waterway is restored, goods that meanwhile have 

been diverted to railways or roads rarely return to 

waterways, resulting in a permanent loss of 

transported volume – and thus money - for the 

waterways network. Clearly, the willingness to 

wait of the ships or rather of the companies 

depends on the freight that is transported: from 

few days for fuels to a few weeks for buildings 

products.  

The current approach to the prioritization of 

maintenance interventions is based on risk 

matrices, where the probability of failure and the 

consequences are assessed in a qualitative way, 

and the risk is obtained by multiplying them. The 

simplicity of this approach is unfortunately 

counterbalanced by its subjectivity and 

roughness. New strategies for the risk 

prioritization have been developed by the Federal 

Waterways Engineering and Research Institute 

(BAW), which can be classified into 3 main 

groups according to their focus: 

1. Effect of the damage at structural level: this 

approach represents an attempt to apply the 

failure mode effect analysis (FMEA) to 

hydraulics infrastructures (Panenka & 

Nyobeu Fangue 2018); 

2. Effect of repair intervention on 

transportation: this approach, which is based 
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on queuing theory, seeks to organize both 

planned and unplanned interruptions in such 

a way that the availability of the network is 

maximized (Marsili et al. 2018a); 

3. Lifetime assessment: this approach, 

according to which the evolution of damages 

over time is modelled by stochastic processes 

and updated when the results of new 

inspection are available, in based on the 

assessment of the remaining life of the 

structure and the time-variant probability of 

failure (Marsili et al 2018b). 

Each approach represents a partial 

contribution to solving the problem of the 

backlog of maintenance intervention. A 

combination of them would lead to a risk 

assessment in which both the probability of 

failure and all the possible consequences are 

quantitatively evaluated; however different 

scales and unit measures characterize the 

magnitude of the consequences. This problem 

should be solved in order to make the approach 

feasible.  

 

3. PROPOSAL FOR A RISK-BASED 

PRIORITIZATION OF LOCKS 

MAINTENANCE INTERVENTION  

This paper proposes an approach to short-time 

(within few years) maintenance planning. It 

proposes a method for ranking the risk linked 

with damages which are already classified as 

urgent. The method is based on the important 

assumption that failures due to damages happen 

independently from each other; the risk is 

evaluated considering the following criteria: 

 The probability of failure linked to the 

damage process; this is the probability that an 

undesired event (a failure scenario) happens; 

 The additional cost of repairing after failure; 

 The fatalities at which failure could lead; 

 The rate of goods which, in case of 

unexpected and long (more than 2 weeks) 

locks service interruption, are diverted to 

other transportation means and never returns 

to waterways; basically it corresponds to the 

rate of ships which abandon the system and 

never return. 

In order to evaluate the contribution to the 

risk of each criterion, the Weighted Sum Method 

(WSM) is applied. According to this approach, 

all the criteria are expressed in the same scale 

and weighted with respect their importance. 

The method has been summarized in Figure 

1; in the following, the main steps of the 

procedure are briefly described. 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Figure 1 A diagram synthetizing the procedure for 

the risk assessment of neglecting maintenance 

interventions on locks. 

3.1. Identify the failure scenario 

The first step consists of taking stock of all the 

single damages recorded in WSVPruf and 

determine the damage processes affecting the 

structures. Here a certain engineering experience 

is required, since damage processes could 

depend on more than one factor, like material 

features and environmental conditions. Next, the 

short and long term consequences for each 

damage process will be established, which are 

respectively the not fulfillment of a given limit 

state and the realization of some failure scenario.  

 

3.2. Compute the probability of failure 

We assume that every damage process could be 

expressed through a certain parameter (i.e. the 

width of the crack, the percentage of damaged 

surface over the total surface etc. etc.), and the 
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evolution of the parameter over time (which in 

fact is the evolution of the damage) can be 

described by a stochastic process (van Nortwjik 

2009). The limit state 𝐺(𝑡) at time t has thus the 

following form: 

𝐺(𝑡) = 𝐷𝑙𝑖𝑚 − 𝐷(𝑡)                     (1) 

In which 𝐷𝑙𝑖𝑚 is the maximum damage accepted 

and 𝐷(𝑡)  is the damage at time 𝑡 . In order to 

identify the Gamma process describing the 

evolution of the damage, the Bayesian updating 

can be applied (Marsili et al. 2018b) considering 

data collected during inspections. 

Finally the probability of failure related to 

degradation process will be computed: 

𝑝𝑓 = 𝑝(𝐺(𝑡) < 0) = 𝑝(𝐷𝑙𝑖𝑚 < 𝐷(𝑡)).    (2) 

 

3.3. Define the additional cost of corrective 

maintenance  

Once the degradation process has been identified 

and the failure scenario has been determined, the 

repair intervention which should be carried out in 

case of failure is defined. Based on the repair 

intervention, additional costs due to the 

realization of the failure scenario will be 

estimated. These costs are given, for example, by 

an increased difficulty in performing the 

intervention, or by further consequences to 

which the realization of the failure scenario 

could lead. It is here also considered that, when a 

failure occurs, an emergency situation takes 

place, at which corresponds an increased burden 

of work, and to which some costs are associated.  

 

3.4. Define the rate of ship abandonment  

In order to compute the rate of ships which upon 

interruption abandon the network and never 

return we resort to queuing theory, and locks are 

model as queues with unreliable servers (Marsili 

et al. 2018a). Also here, we address the 

interested reader to previous works carried out 

by the authors, while in the following only a 

short overview on this approach will be given.  

Yechiali (2007) has especially focused the 

attention on queues with servers subject to 

interruptions and customers having an impatient 

timer; modeling the problem as a two-

dimensional continuous Markov process and 

computing the probability generating function, it 

is possible to compute explicitly parameters like 

the rate of customers immediately rejected, the 

sojourn time of customers which are served, and 

especially the rate of customers which are 

impatient and thus abandon the system. These 

parameters depend on several factors: the rate of 

breakdown, the mean time needed of repair, the 

customers’ arrival rate and their impatient timer. 

The first two parameters can be evaluated 

according to the probability of failure and the 

length of the repairing intervention; the last two 

parameters, which essentially are the ships 

arrival rate at the lock and their willingness to 

wait when an interruption occurs, can be 

evaluated by exploiting the information about 

fleet structures, trajectories, freights volume and 

types collected in TRAVIS, a database created 

by the BAW in which relevant data about chunks 

of waterway in between two important inland 

harbors are given. Clearly, the more the freight is 

urgent, the more impatient a ship becomes, and it 

will abandon the system.  

 

3.5. Application of the Weighted Sum Method for 

risk assessment and ranking 

Finally the WSM (Yager 1988) is applied, and 

the risk linked to damages is ranked based on an 

aggregated weighted rating system. In this 

system each criterion c is expressed in terms of 

individual criterion ratings 𝑅𝑖,𝑐  and the 

importance of the criteria is represented by 

weights 𝑤𝑐: 
 

                                 0 ≤ 𝑤𝑐 ≤ 1 .                    (3) 

To calculate the rating, two different 

equations can be used, which non-dimensionalize 

the criterion values; Eq. 4a is used in order to 

calculate the rating of risk for a criterion that 

should be maximized, while Eq. 4b is used for a 

criterion that should be minimized.  

{
𝑅𝑖,𝑐 =

𝑥𝑖𝑐−𝑋𝑐 𝑚𝑖𝑛

𝑋𝑐 𝑚𝑎𝑥−𝑋𝑐 𝑚𝑖𝑛
 (𝑎) 

𝑅𝑖,𝑐 =
𝑋𝑐 𝑚𝑎𝑥−𝑥𝑖𝑐

𝑋𝑐 𝑚𝑎𝑥−𝑋𝑐𝑚𝑖𝑛
 (𝑏)

               (4) 
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where 𝑅𝑖,𝑐 is the rating of criterion 𝑐 with respect 

the damage 𝑖, 𝑥𝑖𝑐 is the value for the criterion 𝑐, 

𝑋𝑐 𝑚𝑖𝑛 is the minimum value for the criterion 𝑐, 

𝑋𝑐 𝑚𝑎𝑥 is the maximum value for the criterion 𝑐. 

An aggregated weighted rating can be finally 

computed for the damage 𝑖: 
𝑅𝑖,𝑎𝑔𝑔 = ∑ 𝑅𝑖,𝑐 × 𝑤𝑐

𝑛
𝑐=1               (5) 

where 𝑛  is the number of criteria. This 

expression can be interpreted as a weighted risk 

obtained by properly scaling each criterion in 

such a way that their values can be then easily 

aggregated. 

 

4. CASE STUDY 

The proposed approach is applied in order to 

prioritize maintenance interventions on the lock 

of the MDK. The situation at the MDK is 

especially critical, since all the 15 locks which 

mark the waterway have only one chamber: any 

interruption of the service of even one lock due 

to sudden failure will result in the traffic 

interruption at not only the MDK, but also in the 

entire waterway (Main and Donau). In order to 

repair the several damages at the locks of the 

MDK, inspection and maintenance are carried 

out on yearly basis instead of following 6-years 

cycles. However, because of the reasons listed in 

Chapter 2 and in particular because of the lack of 

resources, not all the damages classified as 4 can 

be effectively removed. For this reason a 

prioritization of maintenance intervention is 

highly recommended.  

In Table 1 each damage has been listed and 

linked to the related limit state and failure 

scenario. In Table 2 parameters have been 

identified, which represent the evolution of the 

damage over time, and the limit value which 

corresponds to failure has been defined. Then a 

Gamma process which describes the evolution of 

damage along time has been determined, 

according to which the probability of exceeding 

the limit value can be computed. Then we also 

estimate the number of fatalities which could be 

provoked by the failure (Table 2), the additional 

costs of repairing the damage once that a failure 

event has happened and the rate of ship 

abandonment (Table 3). Although repairing 

before failure also implies to put the lock out of 

service for a certain period, the interruptions are 

planned and goods can be stored in advance; 

furthermore, the down time is limited. For this 

reason we assume that customers will abandon 

the system only in case of failure. As showed in 

Marsili et al. (2018a) the impatient timer T has 

been computed considering the freights which 

are usually transported through the MDK, and a 

mean value of t=10 days has been estimated. The 

probability to be up and down can be easily 

computed from the probability of failure and the 

length of the repairing intervention. Next, in 

Table 4, a normalized value for each criterion 

has been computed, and a weight has been given. 

We have considered here that fatalities are the 

worst consequences; thus, this criterion has 

obtained a higher weight. Finally the damages 

have been ranked according to the value of the 

aggregated risk.  

 

5. CONCLUSION 

This paper proposes an approach to the 

prioritization of maintenance intervention 

already classified as urgent. This approach has its 

roots in probabilistic performance evaluation 

applied to the engineering, and especially the 

model of damage processes as stochastic 

processes - according to which a probability of 

failure can be obtained - and queueing theory – 

according to which consequences such as the rate 

of ship abandonment in case of unplanned 

interruption can be easily computed.  

The procedure, whose details have not been 

discussed here for the sake of brevity, could be a 

valuable tool in order to prioritize maintenance 

interventions classified as recommended in case 

of limited resources and investments. However 

several aspects should be further investigated, 

and especially the definition of the extent of 

damage to which corresponds failure, the 

accuracy of the gamma process describing the 

evolution of the damage, the assessment of the 

consequences of out of service, the assumptions 
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underlying the model adopted to calculate the 

rate of lost customers. Our aim is to deepen the 

before mentioned research issues in the near 

future. 
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